

Statement of Work — News-Posting Admin Panel

Sacred Heart Church Website · “Option 3”

Prepared for: Terry Power & the Board, North Harbour Sacred Heart Church Corporation

Prepared by: Michael

Date: June 2026

Total: ~\$2,450 (~44 hours @ \$55.50/hr, church rate)

Ongoing cost: \$0/month

1. What this is

A secure, board-only “back office” added to the existing website (nhshc.ca) that lets the **board log in and publish their own news — text plus a photo — straight to the site’s “Updates” area**, with no developer needed for day-to-day posting.

Today, posting an update means emailing Michael. After this, a board member signs in, types the update, adds a photo, and clicks **Publish** — and it appears on the site within moments.

2. Why “admin-only” (and why that’s the smart first step)

Built for **board/admin accounts only — no public sign-up**. This is deliberate:

- **Lower cyber-risk** — no public-facing registration to attack, and almost no personal data stored. Important for a charity.
- **Lower cost & complexity** — no member-approval queues or account management to build.
- **Simple to run** — a handful of trusted accounts the board controls.

Opening it to parishioners later is possible (see §5), but starting admin-only is the responsible, cost-effective foundation.

3. The technology

The public website stays exactly where it is (**GitHub Pages**, free). We add a small, secure back office using **Supabase** — a well-established, open-source platform used by thousands of organizations — on its **free tier**.

Layer	Technology	Plain meaning
Public site	GitHub Pages (unchanged)	The website everyone already sees

Layer	Technology	Plain meaning
Database	Supabase — PostgreSQL	Where the posts are stored
Login	Supabase Auth	How the board signs in securely
Photos	Supabase Storage	Where uploaded images live
Safety layer	PostgreSQL Row-Level Security	Guarantees only published posts are public
Screens	HTML / CSS / JavaScript	The posting pages, matching the current site

- **Where the data lives:** Supabase’s secure cloud — industry-standard, automatically backed up.
- **Who owns it:** the church. Everything is exportable at any time — **no lock-in**.
- **Ongoing cost:** \$0 on the free tier (ample for a parish’s posting volume).

4. Scope — what’s included (the 44 hours)

Section	What it covers	Technology used	Hours	Cost
Backend + database	Secure storage for posts and photos	Supabase — managed PostgreSQL (free tier)	3	~\$165
Admin login	Sign in, sign out, password reset	Supabase Auth (email + password)	4	~\$222
Security layer	Ensures only published posts are ever public	PostgreSQL Row-Level Security (RLS)	4	~\$222
Posting dashboard	Create / edit / publish / delete posts	Vanilla JavaScript + Supabase JS client (CDN); HTML/CSS forms	6	~\$333
Photo uploads	Upload + auto-resize, one photo per post	Supabase Storage + in-browser resizing (Canvas API)	3	~\$167
Display on the site	Posts appear in the “Updates” area	JavaScript reading from Supabase, into the existing page	4	~\$222
Mobile, accessibility & checks	Works on phones; safe and accessible	Existing CSS design system; responsive + ARIA	5	~\$278
Testing + your revisions	Full testing + 1–2 rounds of changes	Manual cross-browser/device QA	5	~\$278
Guide + go-live	“How to post” guide; publish to the live site	GitHub Pages + existing GitHub Actions deploy	3	~\$167

Section	What it covers	Technology used	Hours	Cost
Contingency (20%)	Buffer for the security-critical parts	—	7	~\$389
Total			~44 hrs	~\$2,450

5. What's NOT included (future options)

To keep the price firm and the scope clear, these are **not** part of this work. Each builds on top of this panel and can be added later as its own piece:

Future add-on	What it adds	Time	Cost
Public parishioner posting	Public sign-up + admin approval before anything goes live	~30 hrs	~\$1,600
Photo galleries	Named photo albums + gallery view	~16 hrs	~\$900
Events + calendar	Post events as a list + a month-grid calendar	~18 hrs	~\$1,000

(Also not included: rich-text formatting toolbar, email notifications, comments.)

6. Timeline

Roughly **2–3 weeks** of elapsed time from go-ahead:

- **Week 1 — Foundation:** backend + database, admin login, security layer.
- **Week 2 — The tool:** posting dashboard, photo uploads, display on the site.
- **Week 3 — Polish & launch:** mobile/accessibility, testing + your revision rounds, guide + go-live.

Calendar time depends on how quickly the board can turn around review/revisions.

7. Deliverables

On completion, the church has:

- A secure **login for board members** on the website.
- A **posting dashboard** to create / edit / publish / delete news posts, each with a photo.
- Published posts appearing **automatically in the “Updates” area** of **nhshc.ca**.
- A short written **“How to post” guide** for the board.
- Everything **live on nhshc.ca**.

8. Cost & payment

- **Total: ~\$2,450** (~44 hours @ \$55.50/hr).
- Billed **per section as completed** (milestone-based) — the church pays as the work lands and can pause at any point without leaving anything half-finished.
- *Optional:* a **50% deposit (~\$1,225)** to begin, balance on completion — or simple pay-as-you-go. Whatever the board prefers.
- **No ongoing or monthly cost.**

9. Optional ongoing maintenance

Adding a login + database is a small new responsibility (occasional security and dependency updates). If the board would like it kept maintained: **~2–4 hrs/quarter** — optional, and separate from the build above.

10. Assumptions

- The Supabase free tier is sufficient for the parish's posting volume (comfortably).
- A small number of admin accounts to start; the board controls who has access.
- The existing site design/branding is reused for the posting screens.
- The board writes the content of the posts themselves.

11. Approval

If the board is happy to proceed:

Approved by: _____ (Terry Power, President) Date:
